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Subject: Millington Asbestos

Place: USEPA, Federal Plaza, KYC

Time: 1/6/87

Reported By: E. G. Kaup, P.E., Case Manager

Bureau of Case Management,
Enforcement,

Attendees: USEPA F.C. Hart KJDEP

R. Basso F. Barker E. G. Kaup
N. Robinson T. Morahan

Purpose: F.C. Hart request time extension for RI Report

During evaluation of analytical and geophysical data in the preparation of
the Remedial Investigation (RI) for the subject site, F.C. Hart (FCH)
noted abnormal magetometer readings in the Great Swamp area which is a
satellite problem to Millington Asbestos. The area that is the subject of
the proposed additional (detailed) investigation is in the southern half of
the site and is encompassed by Great Brook. Also, it is the area in which- v

most of the monitoring wells are located. FCH feels the high
magnetometer readings could be indicating burled drums of chemicals
(although they also could be due to autos, washing machines, etc.).

FCH feels that the fact that the analytical results Indicate the presence
of volatile organlcs in soil and ground water samples at levels above
background reinforces their surmise. One chemical detected is 5)
trlchlorofluoromethane which has uses as an aerosol propellent, urethane n

blowing agent, refrigerant and degreaser and solvent.
O

Bill Koch of the U.S. Wildlife Refuge, which is responsible for the Great *~
Swamp, is reported to know clandestine dumping has occurred in this area.

IPM

Nfw Jtrtfy It An £qml Opportunity Employ*



FCH is requesting tine extension to expand the RI to include a detailed
investigation of the possibility ->f buried drums in this. area. They
submitted to USEPA (12/15/86) an Ac" .endum to the Site Operations Plan which
covers a subsurface metal detection survey, construction of test pits (15)
and the characterization of a discovered waste material. During our
meeting, modifications to the plan were suggested and FCH will re submit a
revision next week.

A schedule of events was discussed and the following schedule was prepared
by FCH:

Wk 1/12/87 Prepare metal detection survey and perform field work
(Samples previously scheduled will also occur this week)

Wk 1/19/87 Dig test pits. Sample soil and any uncovered drums.

Wk 2/16/87 Review returned data from investigation and transmit results
to EPA.

Vk-3/2/87 Submit plan for drum disposal (if necessary) to EPA.

Wk A/7/87 Submit all inclusive RI Report.

If these minutes vary from your recollection of events or have significant'
omissions, please communicate such corrections to the reporter at NJDEP,
Bureau of Case Management, Enforcement, 401 East State Street, Trenton, Mew
Jersey 08625, phone (609) 633-0701
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Distribution:

F. Barker, F.C. Hart
R. Basso, USEPA II
S. Byrnes, BEERA
D. Hart, BCM
H. McKenzie, DWR, Geological Survey
T. Morahan, F.C. Hart
N. Robinson, USEPA
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